COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/07/2004

ESTIMATE SUMMARY 11:04:27
CONTID: C14464 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14464-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.0 DAYS TIME ALLOW: 300 WORK DAYS
Powers PH IV: Powers to SH83 PERCENT TIME: 20.00 ORIG TIME ALLOW: 300 WORK DAYS
PROJECT NO: STU M240-081
Powers PH IV: Powers to SH83
NAME OF ROAD: Powers Boulevard
PROJECT COUNTIES: EL PASO
CONTRACTOR:
R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 07/25/2004 DATE TIME STARTED 04/26/2004
8355 VOLLMER ROAD DATE LET 03/18/2004 DATE WORK BEGAN
DATE AWARDED 04/06/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED
COLORADO SPRINGS CO 80908 719-495-3621 DATE NOTICE TO PROCEED 04/26/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,024,700.24 PARTICIPATING $ 820,247.18 $ 351,389.39
AWARD PROJECT AMT: $ 10,221,497.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 7.44% TOTAL EARNINGS 820,247.18 351,389.39
FUNDS AVAILABLE: $ 10,204,453.06 STOCKPILED MATERIALS 488,873.28 76,531.08
GROSS EARNINGS 1,309,120.46 427,920.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,164.98 -233.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,307,955.48 427,687.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,307,955.48 427,687.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 427,687.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.600
LS 0.000 0.00
40,000.00000 0.600 24,000.00
0010 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 240.000 0.000
sy 0.000 0.00
13.00000 0.000 0.00
0015 202-00035 REMOVAL OF PIPE 558.000 252.900
LF 0.000 0.00
10.00000 252.900 2,529.00
0020 202-00070 *REMOVAL OF BARRICADE 1.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0025 202-00090 *REMOVAL OF DELINEATOR 75.000 0.000
EACH 0.000 0.00
2.55000 0.000 0.00
0030 202-00201 REMOVAL OF CURB 1,908.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0035 202-00203 REMOVAL OF CURB AND GUTTER 342.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0040 202-00220 REMOVAL OF ASPHALT MAT 23,884.000 0.000
sy 0.000 0.00
1.70000 0.000 0.00
0045 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,801.000 0.000
sY 0.000 0.00
2.80000 0.000 0.00
0050 202-00250 *REMOVAL OF PAVEMENT MARKING 32,241.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0055 202-00700 *REMOVAL OF LIGHT STANDARD 2.000 0.000
EACH 0.000 0.00

180.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 40.000 0.000
EACH 4.000 152.00
38.00000 4.000 152.00
0065 202-00825 *REMOVAL OF FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0070 202-01000 *REMOVAL OF FENCE 11,587.000 7,117.000
LF 0.000 0.00
0.50000 7,117.000 3,558.50
0075 202-01030 *REMOVAL OF ROAD CLOSURE GATE 2.000 1.000
EACH 0.000 0.00
355.00000 1.000 355.00
0080 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 1,782.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0085 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 766,086.000 96,224.000
cY 81,481.000 244,443.00
3.00000 177,705.000 533,115.00
0090 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
112.00000 0.000 0.00
0095 203-01510 BACKHOE 100.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0100 203-01550 DOZING 50.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0105 203-01590 FRONT END LOADER (RUBBER TIRE) 50.000 0.000
HOUR 0.000 0.00
93.00000 0.000 0.00
0110 203-01597 POTHOLING 120.000 0.000
HOUR 0.000 0.00

91.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT : STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00000 STRUCTURE EXCAVATION 13,559.000 48.000
cYy 0.000 0.00
3.20000 48.000 153.60
0120 207-00205 TOPSOIL 29,003.000 0.000
cY 268.000 777.20
2.90000 268.000 777.20
0125 208-00005 *EROSION LOG 6,970.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0130 208-00020 *SILT FENCE 6,750.000 2,151.000
LF 2,490.000 2,739.00
1.10000 4,641.000 5,105.10
0135 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0140 208-00050 STORM DRAIN INLET PROTECTION 5.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0145 208-00055 RIGID INLET PROTECTION DEVICE 17.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
5,000.00000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.140
L S 0.060 492.00
8,200.00000 0.200 1,640.00
0160 210-00010 *RESET MAILBOX STRUCTURE 1.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0165 210-00810 *RESET GROUND SIGN 10.000 0.000
EACH 0.000 0.00
114.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00825 *RESET FLASHING BEACON 3.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0175 210-01000 *RESET FENCE 706.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0180 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0185 212-00006 *SEEDING (NATIVE) 50.000 0.000
ACRE 0.000 0.00
305.00000 0.000 0.00
0190 212-00022 *SEEDING (RIPARIAN) 2.000 0.000
ACRE 0.000 0.00
3,300.00000 0.000 0.00
0195 212-00028 *SEEDING (WETLANDS) 1.000 0.000
ACRE 0.000 0.00
11,000.00000 0.000 0.00
0200 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0205 213-00003 *MULCHING (WEED FREE) 34.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0210 213-00061 *MULCH TACKIFIER 6,998.000 0.000
1B 0.000 0.00
1.80000 0.000 0.00
0215 213-00100 *SOIL BINDER 2.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0220 214-01010 *BRUSH LAYER CUTTING 25.000 0.000
EACH 0.000 0.00

15.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 214-01025 *DORMANT LOG CUTTING 10.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0230 214-01030 *WATTLE 5.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0235 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 27,813.000 0.000
sy 0.000 0.00
1.10000 0.000 0.00
0240 216-00039 *SOIL RETENTION BLANKET (STRAW) 44,562.000 0.000
SY 0.000 0.00
1.10000 0.000 0.00
0245 217-00000 *HERBICIDE TREATMENT 9,700.000 0.000
sy 0.000 0.00
0.10000 0.000 0.00
0250 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,274.000 0.000
TON 0.000 0.00
17.00000 0.000 0.00
0255 306-01000 RECONDITIONING 109,834.000 0.000
sy 0.000 0.00
0.90000 0.000 0.00
0260 307-00212 *PROCESSING LIME TREATED SUBGRADE (12 INCH) 40,331.000 0.000
SY 0.000 0.00
6.75000 0.000 0.00
0265 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 227.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0270 403-09110 *STONE MASTIC ASPHALT 9,508.000 0.000
TON 0.000 0.00
52.50000 0.000 0.00
0275 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 43,540.000 0.000
TON 0.000 0.00
34.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 28,793.000 0.000
GAL 0.000 0.00
0.90000 0.000 0.00
0285 412-01000 CONCRETE PAVEMENT (10 INCH) 8,358.000 0.000
sy 0.000 0.00
37.00000 0.000 0.00
0290 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,662.000 0.000
sy 0.000 0.00
1.60000 0.000 0.00
0295 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 2,778.000 0.000
SY 0.000 0.00
0.85000 0.000 0.00
0300 503-00036 *DRILLED CAISSON (36 INCH) 45.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0305 503-00042 *DRILLED CAISSON (42 INCH) 34.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0310 503-00048 *DRILLED CAISSON (48 INCH) 84.000 0.000
LF 0.000 0.00
260.00000 0.000 0.00
0315 503-00054 *DRILLED CAISSON (54 INCH) 21.000 0.000
LF 0.000 0.00
320.00000 0.000 0.00
0320 506-00030 GROUTED RIPRAP 782.000 0.000
cy 0.000 0.00
105.00000 0.000 0.00
0325 506-00105 RIPRAP (GABIONS) (PVC COATED) 167.000 0.000
cY 0.000 0.00
150.00000 0.000 0.00
0330 506-00209 RIPRAP (9 INCH) 176.000 0.000
cy 0.000 0.00

70.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 506-00212 RIPRAP (12 INCH) 2,060.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0340 506-00224 RIPRAP (24 INCH) 519.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0345 506-01100 CONCRETE BLOCK REVETMENT 138.000 0.000
sy 0.000 0.00
52.00000 0.000 0.00
0350 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 272.000 0.000
cY 0.000 0.00
360.00000 0.000 0.00
0355 602-00000 *REINFORCING STEEL 18,856.000 0.000
1B 0.000 0.00
0.60000 0.000 0.00
0360 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,534.000 98.000
LF 0.000 0.00
34.00000 98.000 3,332.00
0365 603-01240 24 INCH REINFORCED CONCRETE PIPE 443.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0365 MATERIAL ALLOWANCE 24" RCP 49.565
LF 0.000 0.00
46.00000 49.565 2,279.99
0365 MATERIAL ALLOWANCE 24" RCP 75.130
LF 0.000 0.00
46.00000 75.130 3,455.98
0365 MATERIAL ALLOWANCE 24" RCP IV 2.609
LF 0.000 0.00
46.00000 2.609 120.01
0370 603-01360 36 INCH REINFORCED CONCRETE PIPE 298.000 0.000
LF 0.000 0.00

67.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 603-01420 42 INCH REINFORCED CONCRETE PIPE 223.000 80.000
LF 0.000 0.00
70.00000 80.000 5,600.00
0375 MATERIAL ALLOWANCE 42" (X8') RCP 0.000
LF 19.429 1,360.00
70.00000 19.429 1,360.03
0380 603-01480 48 INCH REINFORCED CONCRETE PIPE 413.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0385 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
565.00000 1.000 565.00
0390 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
595.00000 0.000 0.00
0390 MATERIAL ALLOWANCE 24" FES OUTLET 0.885
EACH 0.000 0.00
565.00000 0.885 500.03
0395 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,025.00000 0.000 0.00
0400 603-05042 42 INCH REINFORCED CONCRETE END SECTION 5.000 1.000
EACH 0.000 0.00
1,330.00000 1.000 1,330.00
0400 MATERIAL ALLOWANCE 42" FES 0.000
EACH 0.000 0.00
1,330.00000 0.000 0.00
0400 MATERIAL ALLOWANCE 42" FES 0.000
EACH 0.000 0.00
1,330.00000 0.000 0.00
0405 603-05048 48 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00

1,050.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 603-33018 18 INCH PIPE SAFETY END TREATMENT 2.000 0.000
EACH 0.000 0.00
455.00000 0.000 0.00
0410 MATERIAL ALLOWANCE 18" FES TRASHRACK 0.527
EACH 0.000 0.00
455.00000 0.527 239.79
0415 603-33024 24 INCH PIPE SAFETY END TREATMENT 2.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0415 MATERIAL ALLOWANCE 24" FES TRASHRACK 1.083
EACH 0.000 0.00
480.00000 1.083 519.84
0420 603-33036 36 INCH PIPE SAFETY END TREATMENT 2.000 0.000
EACH 0.000 0.00
685.00000 0.000 0.00
0425 603-33042 42 INCH PIPE SAFETY END TREATMENT 5.000 0.000
EACH 0.000 0.00
815.00000 0.000 0.00
0425 MATERIAL ALLOWANCE 42" FES TRASHRACK 0.982
EACH 0.000 0.00
815.00000 0.982 800.33
0425 MATERIAL ALLOWANCE 42" FES TRASHRACK 0.982
EACH 0.000 0.00
815.00000 0.982 800.33
0430 603-33048 48 INCH PIPE SAFETY END TREATMENT 4.000 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
0435 603-50002 2 INCH PLASTIC PIPE 38.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0440 603-50008 8 INCH PLASTIC PIPE 12.000 0.000
LF 0.000 0.00

90.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 603-70604 6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 229.000 0.000
LF 0.000 0.00
270.00000 0.000 0.00
0450 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0450 MATERIAL ALLOWANCE INLET SB1 ONSITE 0.375
EACH 0.000 0.00
1,700.00000 0.375 637.50
0455 604-00310 INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,685.00000 0.000 0.00
0460 604-00315 INLET TYPE C (15 FOOT) 1.000 0.000
EACH 0.000 0.00
3,465.00000 0.000 0.00
0465 604-00510 INLET TYPE D (10 FOOT) 4.000 0.000
EACH 0.000 0.00
3,245.00000 0.000 0.00
0470 604-00515 INLET TYPE D (15 FOOT) 2.000 0.000
EACH 0.000 0.00
3,720.00000 0.000 0.00
0475 604-19105 INLET TYPE R L 5 (5 FOOT) 5.000 0.000
EACH 0.000 0.00
2,650.00000 0.000 0.00
0475 MATERIAL ALLOWANCE INTLET SE2 ONSITE 0.523
EACH 0.000 0.00
2,650.00000 0.523 1,385.95
0480 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,795.00000 0.000 0.00
0485 604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00

3,520.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0490 604-19210  INLET TYPE R L 10 (10 FOOT) 2.000 0.000
EACH 0.000 0.00
4,835.00000 0.000 0.00
0495 604-19305  INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,740.00000 0.000 0.00
0500 604-19315  INLET TYPE R L 15 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
8,065.00000 0.000 0.00
0500 MATERIAL ALLOWANCE INLET SB2 BASE ONSITE 0.223
EACH 0.000 0.00
8,065.00000 0.223 1,798.50
0500 MATERIAL ALLOWANCE INLET TOP TYPE R 15' (4' 8") TOC 0.000
EACH 0.220 1,772.00
8,065.00000 0.220 1,774.30
0500 MATERIAL ALLOWANCE INLET RISER TYPE R 15' (3') (MID 0.000
RISERS)
EACH 0.223 1,800.00
8,065.00000 0.223 1,798.50
0505 604-25005  VANE GRATE INLET (5 FOOT) 2.000 0.000
EACH 0.000 0.00
1,905.00000 0.000 0.00
0510 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 5,154.000 0.000
LF 0.000 0.00
9.40000 0.000 0.00
0515 605-84100  SUBSURFACE DRAIN OUTLET STRUCTURE 4.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0520 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,875.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0525 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 1,045.000 0.000
LF 0.000 0.00

35.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0530 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0535 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0540 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
0545 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0550 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,230.00000 0.000 0.00
0555 607-00000 *LINE POST 150.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0560 607-00005 *END POST 4.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0565 607-00010 *CORNER AND LINE BRACE POST 54.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0570 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 12,804.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0575 607-11525 *FENCE (PLASTIC) 3,203.000 3,203.000
LF 0.000 0.00
2.80000 3,203.000 8,968.40
0580 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00

205.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 08/07/2004
PROJECT: STU M240-081 ESTIMATE NO: 0003 11:04:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0585 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 16.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0585 MATERIAL ALLOWANCE CORNER AND LINE BRACE POSTS 0.000
EACH 9.304 2,791.10
300.00000 9.304 2,791.20
0590 607-53196 *FENCE CHAIN LINK (96 INCH) 2,721.000 0.000
LF 0.000 0.00
15.50000 0.000 0.00
0590 MATERIAL ALLOWANCE 8" CHAIN LINK FENCE 0.000
LF 917.557 14,222.13
15.50000 917.557 14,222.13
0595 607-60620 *ROAD CLOSURE GATE 1.000 0.000
EACH 0.000 0.00
9,900.00000 0.000 0.00
0600 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 4,269.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0605 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 3,364.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0610 609-60011 *CURB TYPE 6 (SECTION M) 440.000 0.000
LF 0.000 0.00
5.75000 0.000 0.00
0615 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 6,410.000 0.000
SF 0.000 0.00
2.50000 0.000 0.00
0620 612-00001 *DELINEATOR (TYPE I) 103.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0625 612-00002 *DELINEATOR (TYPE II) 150.000 0.000
EACH 0.000 0.00

14.00000 0.000 0.00
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CAT NO0200 ROADWAY

0630 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0635 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 20,201.000 0.000
LF 0.000 0.00
2.35000 0.000 0.00
0635 MATERIAL ALLOWANCE 2" PVC SCH 80 CONDUIT (PVC802) 5,069.106
LF 0.000 0.00
2.35000 5,069.106 11,912.40
0635 MATERIAL ALLOWANCE SCH 80 HDPE CARLON - A13C5 SMOOTH 5,665.800
LF 0.000 0.00
2.35000 5,665.800 13,314.63
0640 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0640 MATERIAL ALLOWANCE 4" PVC SCH 80 (PVC 804) 172.073
LF 0.000 0.00
5.50000 172.073 946.40
0645 613-01600 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 15,000.000 0.000
LF 0.000 0.00
4.55000 0.000 0.00
0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 5,794.497
LF 0.000 0.00
4.55000 5,794.497 26,364.96
0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 3,621.560
LF 0.000 0.00
4.55000 3,621.560 16,478.10
0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 2,897.248
LF 0.000 0.00
4.55000 2,897.248 13,182.48
0650 613-07000 *PULL BOX (SPECIAL) 36.000 0.000
EACH 0.000 0.00

315.00000 0.000 0.00
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0655 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
62,000.00000 0.000 0.00
0655 MATERIAL ALLOWANCE WIRING 0.111
LS 0.000 0.00
62,000.00000 0.111 6,882.00
0655 MATERIAL ALLOWANCE WIRING 0.029
LS 0.000 0.00
62,000.00000 0.029 1,798.00
0655 MATERIAL ALLOWANCE WIRING 0.514
LS 0.000 0.00
62,000.00000 0.514 31,868.00
0660 613-30350 *LIGHT STANDARD ALUMINUM (35 FOOT) 44.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0660 MATERIAL ALLOWANCE ANCHOR BOLTS FOR POLES 4.675
EACH 0.000 0.00
1,200.00000 4.675 5,610.00
0665 613-40010 *LIGHT STANDARD FOUNDATION 44.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0670 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 52.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0675 614-00011 *SIGN PANEL (CLASS I) 236.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0680 614-00012 *SIGN PANEL (CLASS II) 334.000 0.000
SF 0.000 0.00
14.50000 0.000 0.00
0685 614-00013 *SIGN PANEL (CLASS III) 28.000 0.000
SF 0.000 0.00

18.00000 0.000 0.00
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0690 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 364.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0695 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 513.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0700 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) W/ 0.000
LED
EACH 10.556 9,500.00
900.00000 10.556 9,500.40
0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(12-12-12-12-12) & LED
EACH 3.340 4,175.00
1,250.00000 3.340 4,175.00
0705 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 5.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0710 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 3.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0710 MATERIAL ALLOWANCE QZT TRF SIG CAB BASE 0.114
EACH 0.000 0.00
12,000.00000 0.114 1,368.00
0710 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER PER CS 0.000
SPEC
EACH 1.799 21,585.00
12,000.00000 1.799 21,588.00
0715 614-80387 RUMBLE STRIP (GRINDING) 10,440.000 0.000
LF 0.000 0.00
0.25000 0.000 0.00
0720 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 0.000
EACH 0.000 0.00

16,000.00000 0.000 0.00
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0725 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 3.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0730 614-85005 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0735 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0735 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 170E PER 0.000
Cs
EACH 2.250 4,500.00
2,000.00000 2.250 4,500.00
0740 615-00050 EMBANKMENT PROTECTOR TYPE 5 4.000 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
0745 621-00425 *DETOUR 1.000 0.000
LS 0.000 0.00
167,000.00000 0.000 0.00
0745 MATERIAL ALLOWANCE DETOUR - STEEL POLES 0.020
LS 0.000 0.00
167,000.00000 0.020 3,340.00
0750 625-00000 *CONSTRUCTION SURVEYING 1.000 0.316
LS 0.024 2,640.00
110,000.00000 0.340 37,400.00
0755 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 66,250.00
265,000.00000 0.250 66,250.00
0760 627-00001 *PAVEMENT MARKING PAINT 430.000 0.000
GAL 0.000 0.00
29.00000 0.000 0.00
0765 627-00005 *EPOXY PAVEMENT MARKING 269.000 0.000
GAL 0.000 0.00

49.00000 0.000 0.00
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0770 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 544.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0775 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 433.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0780 630-00000 *FLAGGING 3,000.000 595.000
HOUR 585.000 11,700.00
20.00000 1,180.000 23,600.00
0785 630-00007 *TRAFFIC CONTROL INSPECTION 210.000 28.000
DAY 16.000 1,488.00
93.00000 44.000 4,092.00
0790 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 30.000
DAY 14.000 6,440.00
460.00000 44.000 20,240.00
0795 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
77.00000 4.000 308.00
0800 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 15.500
EACH 0.000 0.00
69.00000 15.500 1,069.50
0805 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 5.500
EACH 0.000 0.00
73.00000 5.500 401.50
0810 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 1.500
EACH 0.000 0.00
83.00000 1.500 124.50
0815 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500
EACH 0.000 0.00
1,600.00000 1.500 2,400.00
0820 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.000 0.00

950.00000 0.000 0.00
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0825 630-80360 *DRUM CHANNELIZING DEVICE 152.000 76.000
EACH 0.000 0.00
41.00000 76.000 3,116.00
0830 630-80370 CONCRETE BARRIER (TEMPORARY) 7,490.000 1,585.000
LF 0.000 0.00
14.00000 1,585.000 22,190.00
0835 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 0.000 0.00
2.10000 0.000 0.00
0840 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.500
(TEMPORARY)
EACH 0.000 0.00
1,600.00000 0.500 800.00
0845 700-70010 F/A MINOR CONTRACT REVISIONS 482,743.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70011 F/A PARINERING 10,000.000 180.490
FA 0.000 0.00
1.00000 180.490 180.49
0855 700-70012 F/A ASPHALT PAVEMENT INCENTIVE ASPHALT SMOOTHNESS 9,400.000 0.000
INCENTIVE
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70013 F/A CONCRETE PAVEMENT INCENTIVE PCCP SMOOTHNESS 6,000.000 0.000
INCENTIVE
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70020 F/A ON-THE-JOB TRAINEE 8,500.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0875 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0880 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70033 F/A VIDEO TAPING PCCP QUALITY INCENTIVE 11,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70034 F/A ASPHALT QUALITY INCENTIVE 115,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70074 F/A OBTAIN POWER FROM POWERS BY MOUNTAIN VIEW ELECTRIC 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70190 F/A ELECTRIC SERVICE POWER BY COLORADO SPRINGS 116,000.000 0.000
UTILITIES
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1270 208-00011 EROSION BALES (WEED FREE) EROSION BALES (WEED-FREE) 253.000 0.000
EACH 253.000 3,795.00
15.00000 253.000 3,795.00
1275 900-00006 ADDED ITEM (DOLLAR)/ F/A WORK TO RELOCATE CDOT MAINT. 9,757.000 0.000
STOCKPILES IN CONFLICT W/
DOL 9,757.000 9,757.00
1.00000 9,757.000 9,757.00
CAT 0200 CURRENT AMT $ 8,765,571.35 $ 412,378.43$ 994,217.57
CAT NOO0201 SITE "A"
0915 202-00070 *REMOVAL OF BARRICADE 14.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0920 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 0.000 0.00

38.00000 0.000 0.00
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0925 202-01000 *REMOVAL OF FENCE 3,545.000 0.000
LF 0.000 0.00
0.50000 0.000 0.00
0930 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 8,552.000 0.000
cY 0.000 0.00
3.00000 0.000 0.00
0935 207-00205 TOPSOIL 15,956.000 0.000
cy 0.000 0.00
2.90000 0.000 0.00
0940 210-01000 *RESET FENCE 6,872.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0945 212-00006 *SEEDING (NATIVE) 28.000 0.000
ACRE 0.000 0.00
305.00000 0.000 0.00
0950 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 365.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0955 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,350.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0960 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 2,565.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0965 606-01340 *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0970 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0975 606-01380 *TRANSITION TYPE 3H 6.000 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
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0980 606-02005 *END ANCHORAGE (FLARED) 5.000 0.000
EACH 0.000 0.00
1,230.00000 0.000 0.00
0985 607-00005 *END POST 15.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0990 607-00010 *CORNER AND LINE BRACE POST 32.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0995 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 10,546.000 6,842.000
LF 0.000 0.00
1.10000 6,842.000 7,526.20
1000 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
1005 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1010 607-53001 *FENCE CHAIN LINK (PVC COATED) 1,813.000 0.000
LF 0.000 0.00
12.25000 0.000 0.00
1010 MATERIAL ALLOWANCE 4" CHAIN LINK FENCE 0.000
LF 813.544 9,965.92
12.25000 813.544 9,965.91
1015 612-00001 *DELINEATOR (TYPE I) 251.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
1020 612-00002 *DELINEATOR (TYPE II) 90.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
1025 612-00003 *DELINEATOR (TYPE III) 28.000 0.000
EACH 0.000 0.00

16.00000 0.000 0.00
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1030 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 25,911.000 0.000
LF 0.000 0.00
2.35000 0.000 0.00
1035 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1040 613-07000 *PULL BOX (SPECIAL) 7.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
1045 613-30350 *LIGHT STANDARD ALUMINUM (35 FOOT) 143.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1045 MATERIAL ALLOWANCE 35' LIGHT POLES - HAPCO 139.003
EACH 0.000 0.00
1,200.00000 139.003 166,803.60
1050 613-40010 *LIGHT STANDARD FOUNDATION 139.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
1050 MATERIAL ALLOWANCE LIGHT POLE FOUNDATIONS 44.820
EACH 0.000 0.00
375.00000 44.820 16,807.50
1055 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 143.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
1055 MATERIAL ALLOWANCE HPS LUMINAIRE (GE MSCL PHIL DTL) 111.077
EACH 0.000 0.00
240.00000 111.077 26,658.48
1060 614-00011 *SIGN PANEL (CLASS I) 237.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
1065 614-00012 *SIGN PANEL (CLASS II) 455.000 0.000
SF 0.000 0.00
14.50000 0.000 0.00
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1070 614-00013 *SIGN PANEL (CLASS III) 304.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
1075 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 253.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
1080 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 719.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
1085 614-85005 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
1090 614-86732 *WEIGH IN MOTION STATION (TYPE 2) 2.000 0.000
EACH 0.000 0.00
69,000.00000 0.000 0.00
1090 MATERIAL ALLOWANCE WIM STATION MATERIAL 0.819
EACH 0.000 0.00
69,000.00000 0.819 56,511.00
1095 627-00005 *EPOXY PAVEMENT MARKING 233.000 0.000
GAL 0.000 0.00
49.00000 0.000 0.00
1100 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,352.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
1105 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,971.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 875,525.00 $ 9,965.928 284,272.69

CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE

1110 202-00001 REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00

30,000.00000 0.000 0.00
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CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE

1115 206-00000 STRUCTURE EXCAVATION 4,764.000 0.000
cy 0.000 0.00
3.20000 0.000 0.00
1120 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,753.000 0.000
cY 0.000 0.00
9.50000 0.000 0.00
1125 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,753.000 0.000
cy 0.000 0.00
16.50000 0.000 0.00
1130 206-01781 *SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
35,000.00000 0.000 0.00
1135 403-09110 *STONE MASTIC ASPHALT 322.000 0.000
TON 0.000 0.00
52.50000 0.000 0.00
1140 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 70.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
1145 502-00460 *PILE TIP 28.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
1150 502-11489 *STEEL PILING (HP 14x89) 953.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1155 513-00690 *BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
1160 515-00120 *WATERPROOFING (MEMBRANE) 2,013.000 0.000
Sy 0.000 0.00
8.00000 0.000 0.00
1165 518-00100 *WATERSTOP 45.000 0.000
LF 0.000 0.00

21.00000 0.000 0.00
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CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE

1170 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 216.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
1175 601-03040 *CONCRETE CLASS D (BRIDGE) 983.000 0.000
cY 0.000 0.00
320.00000 0.000 0.00
1180 601-40400 *STRUCTURAL CONCRETE STAIN 620.000 0.000
sy 0.000 0.00
7.80000 0.000 0.00
1185 602-00020 *REINFORCING STEEL (EPOXY COATED) 140,340.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1190 606-11030 *BRIDGE RAIL TYPE 10M 382.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
1195 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 330.000 0.000
LF 0.000 0.00
27.50000 0.000 0.00
1195 MATERIAL ALLOWANCE 5" CHAIN LINK FENCE 0.000
LF 176.725 4,859.93
27.50000 176.725 4,859.94
1200 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 390.000 0.000
LF 0.000 0.00
2.35000 0.000 0.00
1205 618-00184 *PRESTRESSED CONCRETE I (BT84) 1,435.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 901,826.30 $ 4,859.93$ 4,859.94

CAT NO0301 BLACK SQUIRREL CREEK RETAINING WALLS

1210 206-00000 STRUCTURE EXCAVATION 4,472.000 0.000
cYy 0.000 0.00

3.20000 0.000 0.00
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CAT NOO0301 BLACK SQUIRREL CREEK RETAINING WALLS
1215 206-00100 *STRUCTURE BACKFILL (CLASS 1) 10,313.000 0.000
cy 0.000 0.00
9.50000 0.000 0.00
1220 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 7,695.000 0.000
cY 0.000 0.00
16.50000 0.000 0.00
1225 504-04420 *PRECAST PANEL FACING 13,965.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
1230 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 53.000 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1235 601-40400 *STRUCTURAL CONCRETE STAIN 1,407.000 0.000
sy 0.000 0.00
7.80000 0.000 0.00
CAT 0301 CURRENT AMT $ 447,141.00 $ 0.00$ 0.00
CAT NO0302 BLACK SQUIRREL CREEK TRAIL ABUTMENTS
1240 206-00000 STRUCTURE EXCAVATION 72.000 0.000
cy 0.000 0.00
3.20000 0.000 0.00
1245 206-00100 *STRUCTURE BACKFILL (CLASS 1) 68.000 0.000
cY 0.000 0.00
9.50000 0.000 0.00
1250 601-01040 *CONCRETE CLASS B (BRIDGE) 19.000 0.000
cy 0.000 0.00
295.00000 0.000 0.00
1255 602-00000 *REINFORCING STEEL 1,065.000 0.000
1B 0.000 0.00
0.60000 0.000 0.00
CAT 0302 CURRENT AMT $ 7,120.40 $ 0.00$ 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1260 620-00012 FIELD LABORATORY (CLASS 2) 2.000 2.000
EACH 0.000 0.00
10,000.00000 2.000 20,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1265 620-00020 SANITARY FACILITY 4.000 3.000
EACH 0.000 0.00
1,700.00000 3.000 5,100.00
1280 900-00006 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 716.190 0.000
DOL 716.190 716.19
1.00000 716.190 716.19
CAT 0400 CURRENT AMT $ 27,516.19 $ 716.19$ 25,816.19

PROJECT TOTAL CURRENT AMT $ 11,024,700.24 $ 427,920.47 $ 1,309,166.39



